CONNECTIONS Build Bulletin

NYS OCFS September 24, 2014

Activities Window (CCRS) Build Postponed

The Activities Window (CCRS) Build, which was planned for implementation over the weekend of October 3, has
been postponed until early November due to an issue uncovered during the testing process. The precise
implementation schedule should be available in the near future, and updates will be provided as soon as we have
additional information.

The Build training classes will continue to be offered throughout the month of October, and the Build Job Aid and
Training Database will be available shortly as well to assist staff in reinforcing training and in preparing for
implementation. Staff who have attended training already and wish to attend again closer in time to the Build
implementation may do so by re-registering for a later class.
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